Plan of Work Log

Date	Task	Time involved	Group Member	Comments
10/13/2021	Brainstorm	2 hour	Sid, Anthony, Ethan, Patrick, Andrew	Came up with site layout and company design
11/1/2021	Research	5 hour	Anthony, Ethan, Patrick, Sid	Researched other telehealth websites
11/20/2021	Coding	2 hours	Anthony, Andrew, Patrick, Ethan, Sid	HTML/CSS
12/7/2021	Coding	4 hours	Anthony, Andrew, Patrick, Ethan, Sid	
12/12/2021	Coding	5 hours	Anthony, Andrew, Patrick, Ethan, Sid	
12/20/2021	Coding	3 hour	Anthony, Andrew, Ethan, Patrick, Sid	
12/25/2021	Fixing problems	2 hours	Anthony, Andrew,	Fixed formatting

			Ethan, Sid	issues
1/17/2022	Fixing problems	3 hour	Anthony, Andrew, Ethan, Patrick, Sid	Fixed background layout issues
1/28/2022	Organizing and submitting to state	2 hours	Anthony, Andrew, Patrick, Ethan, Sid	